Attachment A

IAG COMPLIANCE STATUS REPORT FY92 FY94 wwmmmppwwww
o Description Original IAG Revised Extension | Extension Deliverable
Due Dste Due Date Request Approved Submitted

1__|Complste IM/IRA Construction (treatment plant) 2 Mar 92 2 Mar 82
1 __|Complete IM/IRA Construction (French drain) 2 Mar 92 13 Apr 82] 19 Fab 92 2 Mar 92 13 Apr 92
1___|Submit Draft Phase Hll RFVRI Report 30-Jul 92 28 Oct 92] 21 May 92/ 30 Jun 92 28 Oct 92
1__ |Submit Final Phase It RFVRI Report 4-Jan 93 15 Nov 93] 19 Mar 93 2 Apr 93
1__|Submit Draft CMS/FS Report. 31 Mar 93 2 Apr 94| 19 Mar 93 2 Apr 93
1 Submit Fina CMS/FS Report 27 Sep 93 2 Oct 94 19 Mar 93 2 Apr 93
1 |Submit Draft PP 27 Sep 93 23 Dec-93 1 Dec 92
1__|Submit Final PP 4-Jan 94
1__|Submit Responsiveness Summary 6 May 94
1__{Submit Final Responsiveness Summary 3 Aug 94
1 |Submit Draft CAD/ROD 3 Aug 94
2__Submit Draft Troatability Test Report {Phase | GAC) Added 1 Apr 92 31 Mar 92
2__[Complete IM/IRA Construction (Rads Removal System) 30 Sep 91 24 Apr 92 24 Apr 92
2__ |Begin Field Treatabllity Testing (Rads Removal System) 30 Oct 91 27 Apr 92 27 Apr 92
2__|Submit Final Treatability Test Report (Phase | GAC) Added 2 Jun 92 2-Jun 92

Submit Subsurface Final Responsiveness Summary and IM/IRAP/EA Added 20 Aug 92 20 Aug 92
2 |Submit Subsurface Site 1 Draft Test Plan Added 29 Oct 92 29 Oct 92
2 |Submit Subsurface Site 1 Final Test Plan Added 12-Jan 93 12 Jan 93
2 __ [Submit Draft Phase Il RFI/R! Report 12 Mar 93
2 __|Submit Draft Treatability Test Report (RRS) 1 Apr 92 18 May 93
2 __|Submit Final Treatability Test Report (Rads Removal System) Added 13 Jul 93
2___{Submit Final Phase il RFI/R! Report 9 Aug 93
2 __|Submit Draft CMS/FS Report 4 Nov 93
2 __|Submit Final CMS/FS Report 10 May 94
2 [Submit Draft PP 10 May 94
2 |Submit Final PP 9 Aug 94
3 __|Submit Final Phase | RFVRI Work Plan 11 Oct 91 6 Dec 91 11 Feb 91 28 Feb-91 6 Dec 91
3___{Submit Draft Phase | RFVRI Report 16-Jul 93
3 __|Submit Final Phase | RFVRI Report 13 Dec 93
4 _ )Submit Final Phase | RFVRI Work Plan 26 Nov 91 26 Nov 91
4 |Submit Draft Phase | RFVRI Report 21 May 93
4  |Submit Final Phase | RFIVRI Report 18 Oct 93
4___|Submit Draft Phase | Proposed IM/IRA Decision Document 14 Apr 94
4 _ [Submit Draft Phase il RFVRI Work Plan 22 Apr 94
4 _ |Submit Phase | Proposed IM/IRA Decision Docurnent 12 Sep 94
4 __ |Submit Final Phase J) RFVR! Work Plan 19 Sep 94
5___|Submit Draft Phase | RFVR) Report 30 Nov 93
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IAG COMPLIANCE STATUS REPORT FY92-FY94

o Description Original IAG Revised Extension | Extension Dellverable
Due Date Due Date Request | Approved | Submitted

5 |Submit Final Phase | RFVRI Report 3 May 94

6 Submit Draft Phase | RFVRI Report 4 Aug 93

6 [Submit Final Phase 1 RFVRI Report 7 Jan 94

7 [Submit Draft Phase | RFI/RI Report 12 Oct 93

7___Submit Final Phase | RFVRI Report 16 Mar 94

7 [Submit Draft Phase I! RFV/RI Work Plan 13 Sep 94

8 {Submit Draft Phase | RFVRI Work Plan 1 May 92 1 May 92
8 _ |Submit Final Phase | RFIRI Work Plan 28 Sep 92 1Dec 92! 11 Sep 92| 16 Sep 92 1 Dec 82
8  [Submit Draft Phase | RFVRI Report 14 Feb 04

8 |Submit Final Phase | RFV/RI Report 12-Jul 94

9 |Submit Final Phase | RFVYRI Work Plan 26 Nov 91 26 Nov 91
9 |Submit Draft Phase ! RFVRI Report 11 Apr 94

9 |Submit Final Phase | RFIRI Report 6-Sep 94

10 |[Submit Draft Phase | RFVRI Work Plan 27 Nov 91 26 Nov 91
10 |Submit Final Phase | RFVRI Work Plan 1 May 92 1 May 92
10 _|Submit Draft Phase | RFV/RI Repont 25 Aug 94

11 |Submut Final Phase | RFVRI Work Pian 2 Jan 92 2-Jan 92
11 |[Submit Draft Phase | RFYR! Report 20 Sep 94

12 |Submit Draft Phase | RFVRI Work Plan 8 May 92 8 May 92
12 | Submit Final Phase | RFVRI Work Plan 5 Oct 92 5 Oct 92
12 |Submit Draft Phase | RFVRI Report 20 Apr 94

12 {Submit Final Phase | RFVRI Report 15 Sep 94

13 _|Submit Draft Phase | RFYRI Work Plan 15 May 92 15 May 92
13 |Submit Final Phase | RFVRI Work Plan 12 Oct 92 9 Oct 92
13 _|Submit Draft Phase | RFVRI Report 8 Aug 94

14 |Submit Draft Phase | AFVRI Work Plan 22 May 92 26 Jun 92 26 Jun 92
14 |Submit Final Phase | RFVRI Work Plan 19 Oct 92 19 Oct 92
15 [Submit Draft Phase | RFI/R! Work Plan 1 Jun 92 27 May 92
15 [Submit Finai Phase | RFVRI Work Plan 26 Oct 92 26 Oct 92
15 |Submit Draft Phase | RFVRi Report 1 Aug 94

16 _[{Submit Draft No Further Action Justification Document 4 Mar 92 4 Mar 92
16_[Submit Final No Further Action Justification Document 30-Jul 92 30 Jul 92
SW_|Submit Responsiveness Summary on PPCD 26 Jun 91 25 Nov 91 25 Nov 91
SW_|Submit Draft Historical Reiease Report 8 Jan 92 8 Jan 92
SW_[Submit Responsiveness Summary Discharge Limits for Radionuciides 17 Dec 91 30 Jan 92 30 Jan 92
SW_|Submit Final Historical Release Report 3 Jun 92 3 Jun 92
SW _[Submit Annual Treatabllity Study Report Added 8 Mar 93 8 Mar 93
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IAG COMPLIANCE STATUS REPORT FY92 FY94

:

o Description Original IAG Revised Extension | Extension | Deliverable u
Due Date Due Date Request Approved Submitted
Non IAG External Milesones

1__|Techn Memo #10 to COH/EPA 26-Jan 93 10 Mar 93 X
1 |Tech Memo #11 to COH/EPA 13 Apr 93 m
2 _ {Surficial Soll Sampling Tech Memo 8 Jan 93 8 Jan 93
2 |Draft Exposure Tech Memo 15 Jan 93 15-Jan 93 i
2 |Draft Modeling Tech Memo 15 Jan 93 15-Jan 93 §
2  |Drat COC Tech Memo 4 Jun 93 ]
2  |Draft Toxicity Tech Memo 24 Jun 93
3 |Containment Tech Memo fo Agency 28-Jun 93 4
3__|HHRA Tech Memo to Agency 10 Aug 93 ;
4 |Engineering Evaluation Tech Memo 15 Mar 93 15 Mar 93
5 |Surface Water and Sediment Sampling Tech Memo 30 Nov 92 13 Oct 92
6 |HHRA Exposure Tech Memo 1-Jul 93
6 |HHRA Modeling Tech Memo 1-Jul 93
6 [HHRA Contaminant of Concern Tech Memo 15 Sep 93
6 [HHRA Toxicity Factors Tech Memo 15 Sep 93
7 |Draft Tech Memo 1 2 19 Feb 93 29 Jan 93
9 |Draft Tech Memo 1 13 Sep 93
SW |Draft Report of Pondcrete Evaluation 2 Aug 93
SW |Progress Report(Absorp T S) 16 Aug 93
SW [Treatability Study Report from AWC 1-Jun 93
SW TS Report to DOE (TRU/Clear) 16 Sep 93
SW |Report to DOE on Plasma Mitr 30 Sep 93
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